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Subject Maintenance and updates between releases


Description of Problem or Suggestion: 

The schedule should include minor updates or mini-releases after Release A. These minor updates would fix bugs, update COTS, 
and add minor enhancements between releases, We know we will have to do this, we should plan for it. 

Originator’s Recommendation 

Add Release A updates every 3-6 months to the schedule. 

GSFC Response by: GSFC Response Date 

HAIS Response by: Jacob Eisenstein HAIS Schedule 9/6/95 

HAIS R. E. T. Hickey HAIS Response Date 9/15/95 

ECS believes that minor updates between Release A RRR and TRMM launch will be driven by the type of problems discovered 
during testing and training. Working with the ESDIS CCB, we will prioritize the work-off of problems and schedule the installation of 
modified software. Because of uncertainty in the types and priority of problems discovered, adding schedule milestones at this 
point would be notional at best, and possibly misleading. However, we envision that this will happen as frequently as every 4-6 
weeks. 

Status Closed Date Closed 9 /28/95 Sponsor Schroeder 

****** Attachment if any ****** 

Date Printed: 11/14/95 Page: 1 Official RID Report 


